
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 109 Date: 27-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 268

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 27, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Rex, inspected pp62 to pp86 for DTM and gravel gray noxyde repair this morning.
The followings were found:
PP (Gravel Gray)Suspender Rope
62ALLDTM - bottom 10ft debris – need cleaning
64SE, SW, NEDTM - holidays
NWDTM - 30ft from bottom excessive paint
66SEDTM - holidays
NEGravel Gray – dirty – needs wash
68ALLDTM – holidays
70ALLDTM – bottom 15ft debris – need cleaning
72ALLDTM - holidays
74ALLDTM - Good
76ALLDTM - Good
78SWDTM – bottom 15ft debris – need cleaning
SEpaint damage at 10ft from bottom
80ALLDTM - Good
82SWDTM – excessive paint, debris and paint damage
84SE, SW, NWDTM - Good
NEGravel Gray – ready for DTM
86SE, SW, NEDTM – debris and need cleaning
NWGravel Gray – ready for DTM

Inspection completed at 1100. Painters started mixing DTM for repair after lunch at 1240 and started
painting pp64 at 1250. Painters also started the cleaning and removing excessive paint at pp62, 64, 66, 70
and 78. Painters then moved to pp66 after finished painting pp64. Painters did one coat of DTM for the NE
and NW then another coat after finishing pp68.
(See Mahmoud’s diary for afternoon shift)

PP (DTM) RopeStartFinish Remark

64SE, SW, NE12501310DTM repair (3rd coat)
NWcleaned and touched up only
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 109 Date: 27-Feb-2013 Wednesday

66SE1310/14001330/1410DTM repair (3rd coat)
NE, NWDTM (2 coats)
68ALL13301350DTM repair (3rd coat)

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Chris Mazza, Manuel Barrios, Richard Salcido, Daniel
Duran
(See Mahmoud's diary for additional labors and the washing crew)
Laraine’s Hour – 0700 to 1530 (field 0800 to 1415)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHRIS MAZZAPainter 8.00 2.00 0.00 10.00

JORGE FLORESPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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